

PROJECT SCOPE OF WORK

Website Redesign for Elextric Ltd

Client	Elextric Ltd — George	Prepared by	Project Lead · Web Redesign
Document	Scope, phases & investment	Date	16 September 2026
Status	For review & approval	Budget band	£1,200 – £1,600 ex VAT

1. Project overview

Elextric Ltd needs a website that matches the quality of its specialist work — wine conditioning, Norcool & Corner Fridge repair, and electrical services — and makes it easy for customers to enquire and buy with confidence.

This project redesigns the public site on WordPress: a new homepage, a full set of core page types, reusable templates for products and posts, and a structure that is simple to manage and ready to grow. Your current site has roughly **49 pages, 33 products and 64 posts**. We do not rebuild every page by hand; we design the important unique pages and strong templates so the rest can be updated efficiently.

2. What success looks like

- A professional first impression that reflects Elextric's on-site standard.
- Clear routes for wine conditioning, specialist refrigeration and electrical needs.
- Product and case-study pages that support sales and trust.
- A site that works well on phones (where many enquiries start).
- A foundation for search visibility and ongoing content, without locking you into a rigid system.

3. What's included

In scope

- Full site structure review and agreed page map.
- Redesign of all priority unique pages (see Phase 2 list).
- Reusable templates: product, post/case study, standard service/content pages.
- Consistent header, navigation and footer site-wide.
- Mobile-friendly layouts and basic performance care.
- WordPress implementation with content placed from what you supply.
- Handover so your team can update pages, products and posts.

Out of scope (unless agreed separately)

- Writing all copy from scratch (we structure and lightly refine what you provide).
- Ongoing SEO campaigns, Google Ads or social media management.
- Custom apps, customer portals or advanced e-commerce beyond standard WooCommerce.
- New photography or video production.
- Hosting or domain changes (unless you request them).

4. Phase-wise plan & investment

Work is split into four phases. Each phase has a clear outcome and a share of the total fee. You review and approve before the next phase starts. Total project investment: **£1,200 – £1,600 (ex VAT)**.

Phase 1 — Discovery & structure	£250 – £350
• Kick-off: goals, priorities, brand preferences. • Audit of current 49 pages / 33 products / 64 posts — what stays, what merges, what is template-driven. • Agreed site map and content checklist (what we need from you). • Design direction locked using the approved homepage concept as reference. Deliverable: Approved site map, design direction, and content list.	
Phase 2 — Design — all priority pages & templates	£450 – £550
• Homepage (full redesign). • Services hub (specialist presentation, not a homepage clone). • Core service pages: Wine Conditioning, Electrical (domestic/commercial), Norcool, Corner Fridge. • Product template (e.g. WineMaster C50S style) for the full catalogue. • Blog / case-study template (e.g. repair stories). • Standard content page template (About, Contact, Contact variants, legal pages). • Header, navigation and footer system used everywhere. • Desktop + mobile review of each template before build. Deliverable: Approved designs for all unique pages and reusable templates listed above.	
Phase 3 — Build & content on WordPress	£350 – £450
• Implement approved designs on WordPress (theme/templates as agreed). • Set up product and post templates so 33 products and 64 posts can use them. • Place your content and images; wire contact/enquiry paths. • Basic on-page SEO: titles, descriptions, clear headings, sensible URLs. • Forms, links and key conversion checks on staging. Deliverable: Working site on staging with real content and templates live.	
Phase 4 — Test, polish & handover	£150 – £250
• Cross-device and browser checks; speed and accessibility fixes. • Final content tweaks with you; go-live support. • Short handover: how to edit pages, products and posts. • Optional walkthrough call (30–45 min). Deliverable: Live site + handover notes. Project complete.	

Investment summary

Phase	Focus	Investment (ex VAT)
1	Discovery & structure	£250 – £350
2	Design — all priority pages & templates	£450 – £550
3	Build & content on WordPress	£350 – £450
4	Test, polish & handover	£150 – £250
Total	Full project	£1,200 – £1,600

Why this range is fair: Phase 2 carries more weight because it covers the full set of unique pages plus product and post templates that power dozens of existing URLs — not a single homepage. Phases 1 and 4 are lighter so you are not paying a large amount before seeing design or after launch.

Payment schedule (not front-loaded)

When	Amount	Tied to
On approval of this scope	~15–20% (Phase 1)	Kick-off & discovery start
After Phase 2 approval	~35% (Phase 2)	All designs & templates signed off
After Phase 3 (staging ready)	~30% (Phase 3)	Working site with content
After go-live	~15–20% (Phase 4)	Live site + handover

Upfront is intentionally modest (Phase 1 only). The larger share is due after you have approved the full design set. Final figure within the band is confirmed after Phase 1 once page list and content effort are clear. VAT added if applicable.

5. Technology & plugins

Built on your existing WordPress setup so you keep control of content. Typical stack:

Layer	What we use	Purpose
CMS	WordPress	You edit pages, products, posts
Products	WooCommerce (if already in use)	Catalogue & product pages
Flexible fields	Advanced Custom Fields (ACF)	Clean templates without hard-coding
Custom types	Custom Post Types (as needed)	Services / case studies if useful
Forms	Contact Form 7 or similar	Enquiries without complexity
SEO baseline	Yoast / Rank Math (if present)	Titles, descriptions, structure

Exact plugins are confirmed in Phase 1 against what you already have, to avoid unnecessary new licences.

6. What's included free vs extra

Included in the project fee	Not included (extra if needed)
• All design & build work in Phases 1–4 • Header/footer system site-wide • Product & post templates • Mobile layout & basic performance • Staging checks & go-live support • Handover notes + short walkthrough • Minor content tweaks during Phase 4	• Premium plugin licences (if new ones are required) • Hosting, domain, SSL certificates • Stock photos or professional photography • Full copywriting from blank page • Google Ads / ongoing SEO campaigns • Major scope changes after Phase 2 sign-off • Post-launch retainer (see below — optional)

7. After launch — support & retainer (optional)

The project fee covers go-live and handover. Ongoing help is optional and quoted separately so the redesign cost stays clear.

Option	What you get	Guide price
30-day soft support	Bug fixes related to the redesign; small text/image swaps. No new features.	Included free for 30 days after go-live
Light retainer	Up to ~4 hours/month: content updates, new product layout checks, minor tweaks, priority email support.	£80 – £120 / month
Care retainer	Up to ~8 hours/month: above + plugin/theme updates coordination, small new sections, quarterly review call.	£150 – £220 / month

Ad-hoc hours	One-off tasks after the free support window (new page, campaign landing block, etc.).	£45 – £55 / hour
---------------------	---	------------------

Retainers are month-to-month and can be paused with 14 days' notice. No obligation to take a retainer after the project.

8. Indicative timeline

Overall: about **2–3 weeks** from kick-off, if feedback and content arrive promptly.

Phase	Typical duration
1 — Discovery	2–3 days
2 — Design (all pages & templates)	5–7 days
3 — Build & content	4–6 days
4 — Test & handover	2–3 days

Delays in feedback or missing content may extend the schedule; we flag this early.

9. Who does what

Area	We provide	You provide
Direction	Structure, design, build	Goals, priorities, brand notes
Content	Layout & light editing	Text, prices, product data, photos
Access	Implementation on WordPress	Admin / staging access as needed
Review	Clear checkpoints per phase	Feedback within agreed turnaround
Go-live	Launch support & handover	Final sign-off

10. Next steps

1. Review this scope and confirm the budget band (£1,200–£1,600 ex VAT).
2. Reply with any questions (pages, retainer, access, timeline).
3. Short kick-off to lock Phase 1 priorities.
4. Phase 1 starts; first invoice covers discovery only (modest upfront).
5. Work continues phase by phase with your approval at each milestone.

This document sets out scope and investment clearly. Small adjustments can be agreed in writing as the project progresses. Prepared for Elextric Ltd · Confidential to the parties involved.